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07 $245,000 District design pending for Force 
Account construction.  Duke Energy 
utility relocation needs funding approval 
from Regional Traffic Engineer.  AT&T 
conflict.  Project currently under 
construction.  Overlay and markings 
delayed by weather.  Division reports the 
this is complete.  Awaiting notification of 
a final inspection by Regional Traffic 
Engineer.

07-09-202 7/9/2009NC 87 and SR 2116 (Preacher 
Holmes Rd.), near Graham

Alamance

Construction of a left turn lane with 
150 feet of storage on NC 87

99% Chuck Edwards: 
(336) 570-6833.

42703.3.1

07 $55,000 Plans by Traffic Signal Unit.  Utility 
Invoice for relocation of pole received. 
($5525.95)

07-10-234 4/7/2011NC 87 at SR 1005 (Greensboro-
Chapel Hill Road) near Graham. 
There is an existing flasher at the 
intersection.

Alamance

Install Traffic Signal

10% Dawn 
McPherson:  
(336) 256-0551.

43186.3.1

11 $485,000 Division to prepare plans.  [6/09 Note by 
M&S Div.: Division to request HRRR 
funds when ROW/Utilities and 
Construction funds are set up.  HRRR 
funds to fund entire project.]  Right-of-
way acquisition complete.  Construction 
is underway.  Widening is complete.  
Awaiting final surface course and 
pavement markings and markers.

11-08-205 7/9/2009NC 18, from 0.37 miles north of SR 
1150 (Hoppers Rd) to 0.87 miles 
south of SR 1141 (Meadow Fork 
Rd). (Total Length is 0.53 miles)

Alleghany

Construct lane and shoulder 
widening.

80% Brandon 
Whitaker:  (336) 
835-4241.

42637.3.1

11 $93,000 District Office to prepare plans.  Paving 
is complete.  Final pavement markings 
have not been placed.  Division reports 
that project work is complete.  Awaiting 
notification of final inspection by 
Regional Traffic Engineer.

11-09-201 10/7/2010US 221 at Westwood Elementary 
School.

Ashe

Construct an additional ingress 
lane.  Construct a concrete island 
to create an acceleration lane for 
left exiting traffic.

90% Daniel Adams:  
(336) 903-9136

43043.3.1

02 $235,000 Plans by Division.  Plans complete.  
Estimated completion date is 1/2012.

02-09-207 10/8/2009US 264 at SR 1311 (Asbury Church 
Road).

Beaufort

Construct an island in the existing 
center left turn lane to prohibit left 
turns with adjacent U-turn bulb-outs 
on each end.

25% Steve Hamilton: 
(252) 830-3490.

42763.3.1

02 $162,500 Plans by Division.02-11-126 10/6/2011NC 33 between 1000' east and 
1000' west of NC 306

Beaufort

Widen existing 24' pavement to 32' 
for 4' paved shoulders

10% Steve Hamilton:  
(252) 830-3490.

43374.3.1

03 $175,000 Plans by Division.  Division Design 
Construct will include in W-5104.  
Contract scheduled to be let 9/2010.

03-08-210 4/2/2009US 17 (Ocean Highway) and the 
entrance to Brunswick Community 
Hospital.

Brunswick

Convert the existing full movement 
median crossover to directional left-
overs.

10% Patrick Riddle:  
(910) 341-2000.

42599.3.1

03 $235,000 Plans to be done by Division.03-10-206 10/7/2010US 17 and US 17 business south 
of Shallotte.  Signalized intersection.

Brunswick

Construct offset lefts on US 17 and 
install flashing yellow arrow on US 
17.

10% Patrick Riddle: 
(910) 341-2000

43034.3.1

03 $56,000 Plans to be done by Location and 
Surveys for Right of Way to make 
purchase.

03-11-881 10/6/2011NC 130 at SR 1132 (Shell Point 
Rd/Civietown Rd.)  Four legged 
intersection with left turn lanes on 
NC 130.  Intersection is under stop 
sign control.

Brunswick

The project consists of buying and 
clearing sight triangles.  
Monuments will be set by NCDOT 
to permanently mark sight triangles.

10% Jerry Taylor: 
(910) 341-0500.

43378.3.1
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13 $402,000 Estimated completion date is 
12/15/2009.  Alteration to stripping is 
needed.

13-05-206 4/2/2009I-26 Eastbound off ramp at NC 280.Buncombe

Widen the off ramp to provide for 
an additional left turn lane and 
revise the traffic signal.

95% Project Manager: 
(828) 251-6171.

42661.3.1

13 $193,000 Plans to be developed by the Division.  
8-13-09:  This project is Median Gap 
project but Division is questioning the 
need for the guardrail.

13-08-202 10/2/2008I-240 from a point 0.35 mile west of 
Exit 8 (Fairview Road) eastward to 
a point 0.25 mile east of Exit 8 in 
Asheville.

Buncombe

Install two lines of single-faced 
guardrail in median.

10% Mike Calloway:  
(828) 251-6171.

42430.3

13 $40,000 Plans to be developed by the Division.  
8-13-09:  Project to approved in October 
2009.  Not in Division Spending Plan for 
2009-10.  Estimated let date is 
4/15/2010.

13-09-203 10/8/2009US 19-23 from SR 1130 (Old US 
19-23) to a point 0.40 mile west of 
SR 1208 (Justice Ridge Road).   
Length = +/- 0.50 mile.

Buncombe

Overlay and restripe the existing 
westbound passing lane to include 
a left turn lane onto SR 1208 as 
well as a center turn lane to the 
west of SR 1208.   Also, clear and 

10% Mike Calloway:  
(828) 251-6171.

42775.3.1

13 $170,000 Plans to be developed by the Division.13-10-203 1/6/2011SR 1003 (Reem's Creek Road) at 
SR 2127 (South Main Street).

Buncombe

Lower vertical curve to the 
northeast of the intersection in 
order to improve sight distance.

10% Anna 
Henderson:  
(828) 251-6171.

43138.3.1

13 $8,000 Plans to be prepared by the Division.13-11-201 10/6/2011SR 3116 (Mills Gap Rd.) at SR 
3121 (Pinners Cove Rd.) in Royal 
Pines.

Buncombe

Install an actuated flasher on SR 
3116.

10% Anna 
Henderson:  
(828) 251-6171.

43387.3.1

13 $240,000 Plans to be prepared by the Divison.13-11-204 7/7/2011SR 3556 (Meadow Road) between 
Amboy Road and Victoria Road.

Buncombe

Resurface roadway in a sharp 
curve to improve the 
superelevation and install 
centerline rumblestripes throughout 

10% Anna 
Henderson:  
(828) 251-6171.

43318.3.1

13 $122,500 Traffic Engineering Branch will develop 
plans.  Plans to Division on 2/4/2011.  
SIN:  13-0852.

13-10-206 10/7/2010I-40 Eastbound Ramps at SR 1001 
(Malcolm Blvd.) in Rutherford 
College.

Burke

Install a traffic signal with black 
metal poles and mast arms.

20% Anna 
Henderson:  
(828) 251-6171.

43048.3.1

13 $122,500 Plans by Transportation Mobility & 
Safety Division.  SIN:  13-0853.  Plans 
to Division on 9/1/2011.

13-10-207 4/7/2011I-40 Westbound ramps at SR 1001 
(Malcolm Boulevard) in Rutherford 
College.

Burke

Install a traffic signal with black 
metal poles and mast arms.

10% Anna 
Henderson:  
(828) 251-6171.

43205.3.1

13 $125,000 Plans to be prepared by the District 
Office.  Waiting for Division release.

13-11-203 7/7/2011SR 1726 from US 70 to SR 1843 
and SR 1843 from US 1726 to SR 
1737, near Valdese.

Burke

Install shoulder guardrail on SR 
1726 and SR 1843.

10% Anna 
Henderson:  
(828) 251-6171.

43320.3.1

13 $50,000 Plans to be developed by the Division.13-11-207 10/6/2011SR 1653 from just east of SR 1658 
to +/- 0.36 mile north of SR 1625.   
Length = +/- 0.30 mile.

Burke

Install 2-4' paved shoulder, upgrade 
and extend guardrail throughout the 
curve, and install additional warning 
signs

10% Anna 
Henderson:  
(828) 251-6171.

43386.3.1

13 $240,000 Plans to be developed by the Division.13-11-208 10/6/2011SR 1956 from SR 2002 to SR 
2021.   Length = 1.2 miles

Burke

Widen roadway to 20' and install 
warning signs in the low speed 
curves.

10% Anna 
Henderson:  
(828) 251-6171.

43384.3.1
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10 $156,000 Traffic Signal plans by Transportation 
Mobility & Safety Division.  Plans to 
Division on 3/4/2011.  Estimated 
completion date 11/2011.

10-09-208 1/6/2011NC 3 and Mt. Olivet Road in 
Kannapolis.

Cabarrus

Install a left turn lane on NC 3 and 
a full actuated traffic signal with 
protected/permitted left turn phase.

50% Scott Cole:  
(704) 982-0101.

43132.3.1

10 $27,000 Plans by Division.10-09-223 4/7/2011NC 3 (Dale Earnhardt Boulevard) 
between US 29 and Sharon Street/ 
Pennsylvania Avenue in 
Kannapolis.

Cabarrus

Install median curbing to prevent 
cross or left turn movements from 
PVA's in this area.

10% Scott Cole:  
(704) 982-0101

43184.3.1

10 $80,000 Plans by Division.10-11-208 7/7/2011US 29 and SR 1432 (Concord 
Farms Road) in Concord.

Cabarrus

Install a directional crossover at the 
intersection using a ballard/curb 
system.  Widen radius at 
intersection of US29 and Samual 
Adams Circle to allow for easier U-
turn movement at this location.

10% Scott Cole:  
(704) 982-0101

43311.3.1

11 $225,000 Location and Surveys is in the process 
of performing preliminary surveying.  
District to design plans.  Let date and 
completion date undetermined at this 
time due to budget situation. Will 
consider for July 2010 spending plan.  
Plan preparation by Division Design 
Construct is 100% complete.  
Construction is underway.  Division 
reports that project work is complete.  
Awaiting notification of final inspection 
by Regional Traffic Engineer.

11-07-205 1/10/2008US 321 at NC 268/SR 1346.Caldwell

Construct limited movement 
crossover and two downstream 
bulb-outs for u-turning traffic

95% Ken Lisk:  (828) 
265-5354.

41851.3

11 $18,250 Division to prepare plans. Division 
reports that project work is complete.  
Awaiting notification of final inspection 
by Regional Traffic Engineer.

11-11-200 4/7/2011Bridge # 130077 on SR 1143 
(Rocky Road), approx. 0.15 miles 
south of US 64.

Caldwell

Installation of guardrail on bridge 
approaches.

95% Daniel Adams:  
(336) 903-9136

43179.3.1

02 $125,000 Plans to be developed by the Division.  
Plans complete.  Waiting for let date.  
On hold pending development.

02-06-204 4/2/2009US 70 at SR 1147 (McCabe Road).Carteret

Construct a mainline leftover.

10% Steve Hamilton: 
(252) 830-3490.

42596.3.1

02 $60,000 Sent to contractor for cost.  Estiamted 
completion date is 8/2011.  Division 
reports that this project is complete.  
Awaiting final inspection letter by 
Regional Traffic Engineer.

02-07-213 4/7/2011NC 58 at SR 1259 (Taylor Notion 
Road).

Carteret

Intersection improvements.

90% Steve Hamilton:  
(252) 830-3490.

43191.3.1

02 $218,200 Waiting on markings and pavement 
marker installation.  Estimated 
completion date is 4/2012.

02-08-206 4/2/2009Bridge #150006 on NC 58 over the 
Intracoastal Waterway just south of 
NC 24.  South end of bridge adjoins 
Town of Emerald Isle.

Carteret

1) Install an advance queue 
detection and signing system 
including Dynamic Message Signs 
on right shoulder of NC 58 for both 
approaches to Bridge #150006. 2) 
Install six (6) inch polyurea 
edgelines and centerline pavement 
markings across the bridge.  3) 
Install raised reflective pavement 
markers on edgelines, centerlines, 
and bridge rails across the bridge.

95% Steve Hamilton:  
(252) 830-3490.

42597.3.1
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12 $200,000 Division Design Construct to develop 
widening plans, Traffic Engineering 
Branch to develop revised signal plans.  
[*NOTE by TEB: As of 11-10-05, Project 
given spending authority for 
construction.]  Still awaiting Division 
Design Construct plans.  Plans have 
been developed.  Maintenance to begin 
work in late spring 2008.  Project limits 
extended, acquiring more funds and 
R/W.  Maintenance to work in late 
summer 2008.  Project has Right-of-
Way issues that are currently being 
resolved.   [3/5/09 Note by TEB:  Project 
changed to federally funded.  
Accelerated let to 6/09.]  Project is 
proceeding thru the Federal process.  
Surveying for Design and Right-of-Way.  
12/14/09: Per Steve Rackley, ROW 
6/10, Let Date 6/11.  Project is 
proceeding thru the Federal process.  
Surveying for design and Right-of-way.  
Right-of-way should be completed by 
June.  Utilities eing relocated.  
Estimated let date is 2/2012.

12-05-201 4/2/2009NC 127 from SR 1128 to SR 1176 
(0.5 miles).

Catawba

Construct continuous left turn lane.

20% Byron Engle: 
(704) 480-9032.

42662.3.1

12 $10,000 Signal Design Section to redesign signal 
plans.  SIN: 12-1018.  Received plans 
and equipment has been ordered.

12-11-203 4/7/2011NC 127 at SR 1400 (Cloninger Mill 
Road/SR 1351 (Kool Park Road).

Catawba

Revise signal to change SB NC 
127 protected-permitted left-turn 
phase to fully protected.

20% Byron Engle:  
(704) 480-9032.

43198.3.1

14 $245,000 Plans to be prepared by the District 
Office.  In design.  Contract awarded 
7/21/2011.

14-10-208 4/7/2011US 129 from the Georgia State line 
to US 64.

Cherokee

Install shoulder guardrail on US 
129.

20% Wesley 
Grindstaff:  (828) 
321-4105.

43180.3.1

14 $16,000 Plans to be developed by the Signal 
Design Section.  Waiting on plans from 
Traffic Engineer Branch.  Plans to 
Division on 9/20/2011.  SIN: 14-0216.

14-11-202 4/7/2011US 74 and SR 1388 (Beaver Creek 
Road).

Cherokee

Install "RED" LED "signal ahead" 
signs on the westbound approach 
to the intersection and install loops 
for 60 or 65 mph design speed.

20% Scott Cook:  
(828) 631-1185.

43174.3.1

14 $75,000 Plans to be developed by the Division.14-11-211 10/6/2011Bridge #223 on SR 1548/SR 1100.Cherokee/Cla

Install bridge approach guardrail.

10% Scott Cook: 
(828) 631-1185

43379.3.1

14 $245,000 Design changed due to environmental 
impacts.  Right-of-way will be required.  
8-13-09:  Revised B/C ratio is 0.79 
(previously 1.25). Construction and 
Right-of-Way plans complete.  Request 
right-of-Way funds at 12/2009 Board 
Meeting (On Agenda).  Right-of-way 
under negotiations.  Contract set for 
12/2010 let.  Right-of-way acquisition 
has very recently taken place and is 
complete.  Construction has not began 
yet.  Updated estimate indicates that 
project is under funded.  District is 
looking for companion funding.  Division 
will be seeking $140,000 from R-4048 to 
cover additional cost.  Estimated letting 
is 5/24/2011.  Contract awarded.

14-06-208 4/5/2007US 64 at SR 1305 (Qualla Road) 
and SR 1126 (North Carter Road) 
near Hayesville.

Clay

Construct left and right turn lanes 
on US 64.

20% Wesley 
Grindstaff:  (828) 
321-4105.

41428.3

14 $245,000 Right-of-way is complete.  Project work 
complete.  Awaiting final inspection by 
Regional Traffic Engineer.

14-06-208 12/10/2009US 64 at SR 1305 (Qualla Road) 
and SR 1126 (North Carter Road) 
near Hayesville.

Clay

Construct left and right turn lanes 
on US 64.

99%41428.2
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14 $237,000 Plans to be prepared by the Division.  
Culvert extension being completed by 
Department.  Shoulder work under 
construction.  Guardrail by Contract with 
estimated December 2010 let date.  
Contract awarded.  Project under 
contract.

14-09-201 1/7/2010SR 1100 (Old US 64) from Bridge 
100 to SR 1126.   Length = 1.90 
miles.

Clay

Install approximately 3800' of 
guardrail, widen shoulder in the 
area of the January 09 fatality, and 
extend box culverts.

60% Wesley 
Grindstaff:   
(828) 321-4105.

43060.3.1

12 $141,000 [*NOTE by TEB: As of 4/5/07, project 
given spending authority for 
construction.]  Division Maintenance to 
develop plans.  Project is proceeding, all 
Right-of-Way acquired.  Utility relocation 
underway. Project is progressing. Have 
encountered utilities that are being 
relocated.  Turn lanes complete.  
Awaiting contract to overlay project.  
Paving created a superelevation 
problem.  Contractor to mill and repave.

12-06-206 4/5/2007NC 180/226 at SR 1103 (Pleasant 
Hill Church Road).

Cleveland

Construct left turn lanes on NC 
180/226.

80% Byron Engle:  
(704) 480-9032.

41422.3

12 $175,000 Division to prepare plans.12-11-202 10/6/2011SR 2033 in the vicinity of bridge 
numbers 220025 and 220034.

Cleveland

Install bridge approach guardrail 
and guardrail at various segments 
along SR 2033.

10% Byron Engle:  
(704) 480-9032.

43390.3.1

12 $35,000 Signal Design Section to design plans.  
12-1317.

12-11-204 7/7/2011NC 180 at SR 1908 (New Prospect 
Church Road).

Cleveland

Install actuated flashing beacons 
on Intersection Warning signs on 
NC 180.

10% Tim Williams:  
(919) 661-3274

43315.3.1

12 $35,000 Signal Design Section to design plans.  
Plans to Division on 7/27/2011.  SIN: 12-
1781.  Received plans and equipment 
has been ordered

12-11-206 4/7/2011SR 2263 (Margrace Road) at SR 
2487 (Dixon School Road).

Cleveland

Install actuated flashing beacons 
on Intersection Warning signs on 
SR 2487.

20% Byron Engle:  
(704) 480-9032

43187.3.1

06 $75,000 Plans by Division.  Work to be done by 
State Forces beginning in July 2011.  
Project currently under construction.  
Expected completion date is 11/2011.

06-10-103 4/7/2011US 701 (J K Powell) at Smith 
Street in Whiteville.

Columbus

Close crossover at intersection by 
constructing concrete 
channelization along US 701 at 
Smith Street; then utilize closed 
intersection to extend US 701 NB 
left turn lane storage for signalized 
intersection at Washington Ave.

20% Drew Cox: (910) 
642-3760.

43207.3.1

06 $80,000 Plans by Division.06-11-105 10/6/2011SR 1001 (Hallsboro Rd), curve 
located approximately 0.5 mile 
south of SR 1915

Columbus

Wedging along the curve; 
resurfacing

10% Scott Pridgen:  
(910) 237-4611.

43407.3.1

06 $190,000 Plans by Division.  Anticipated let date is 
9/30/11.  No Right-of-way needed.  
Currently advertising bids to open 
10/13/2011.

06-08-217 9/2/2010SR 1102 (Gillis Hill Road) at SR 
3791 (Celtic Drive) and horizontal 
curves on SR 11102 (Gillis Hill 
Road).

Cumberland

Construct Left Turn Lane on SR 
1102 at SR 3791.  Install Linear 
Delineation System (LDS) panels 
on w-beam guardrail along both 
sides of roadway and install 
guardrail delineators.

10% Scott Pridgen: 
(910) 437-2611.

43062.3.1

06 $75,000 Plans by Division.  Proposed let date is 
March 2012.

06-09-203 7/7/2011SR 1403 (Reilly Road) at SR 1400 
(Cliffdale Road) in Fayetteville.

Cumberland

Install concrete island 
channelization on all four legs of 
the intersection.

10% Scott Pridgen: 
(910) 437-2611.

43298.3.1
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06 $25,500 Plans from Signals.  Signal work to be 
done by Division Forces August 2011.  
Signal plans transmitted 1/14/2011. 
Awaiting City to complete Walter Reed 
approach.  DOT will perform work on 
Owen Dirve as soon as City if finished 
with Walter Reed.

06-10-103 4/7/2011SR 1007 (Owen Drive/All 
American) at Walter Reed/Owen 
Drive Extension in Fayetteville.

Cumberland

Revise signal to provide fully 
protected left turn for WB SR 1007 
(Owen Drive), add an additional 
WB 3-section head for the thru 
lanes, and extend the WB left turn 

20% Lee Jernigan:  
(919) 661-5951.

43173.3.1

06 $16,000 Plans needed from Division.06-10-202 7/7/2011SR 1402 (Rim Road) south of SR 
1400 (Cliffdale Road).

Cumberland

Install a 2' monolithic center island 
for approximately 300 feet.

10% Scott Pridgen: 
(910) 437-2611.

43301.3.1

06 $55,000 Revised signal plans needed (06-0592).  
Design in progress.  Signal plans 
transmitted 1/14/2011.  Awaiting utility 
adjustments.

06-10-795 1/6/2011US 401 (Raeford Road) at SR 1256 
(Revere Street).

Cumberland

Provide protected/permitted left 
turn phase for both approaches of 
US 401 (Raeford Road).

20% Lee Jernigan: 
(910) 486-1452.

43127.3.1

06 $7,000 Revised signal plans needed (06-1131).  
Signal plans received.  Signal contractor 
to begin work as soon as they complete 
SS-4906AV.

06-11-115 7/7/2011SR 1102 (Gillis Hill Road) at SR 
1112 (Stoney Point Road).

Cumberland

Install 4-section FYA signal head 
for southbound SR 1102 (Gillis Hill 
Road).  Utilize time-of-day 
programming to run LT phase fully 
protected during selected times.

20% Lee Jernigan: 
(910) 486-1452

43299.3.1

01 $115,000 Plans completed. Right-of-way if being 
purchased.  Estimated let date 9/1/2011.

01-08-204 10/7/2010SR 1227 (South Mills Road) 1.15 
miles west of SR 1313.

Currituck

Relocate curve (flatten horizontal 
alignment).

25% Scott Fenwick:  
(252) 482-7977.

42999.3.1

01 $250,000 [*NOTE by TEB: As of 4/5/07, project 
given spending authority for 
construction.]  Plans to be developed by 
the Division.  Companion funds are from 
Small Construction.  Project in Right-of-
Way, with BOT action in August 2009 
for R/W Plan approval.  Scheduled let 
date unknown because of unresolved 
right-of-way acquisition and water line 
relocation issue.  Project is being 
delayed by a very complicated heir 
situation on a Right-of-Way purchase.

01-06-213 4/5/2007SR 1217 (Colington Road) at the 
Methodist Church northwest of SR 
1490 (Williams Drive) near Kill 
Devil Hills.

Dare

Realign SR 1217 to remove severe 
horizontal curve.

30% Scott Fenwick:  
(252) 482-7977.  
Michelle 
Pittman:  (252) 
332-8182.

41377.3

01 $207,400 Plans received from TMSD on 
7/28/2009.  Division moving forward with 
preparing contract for installation.  
Under contract.  Estimated completion 
date is 8/31/2011.

01-08-205 6/4/2009US 158 from Gull Street to 
Satterfield Landing.

Dare

Convert protected-permitted left 
turns on US 158 to flashing yellow 
arrows at eleven (11) signalized 
intersections.

25% Jason Davidson: 
(252) 482-7977

42592.3.1

01 $157,200 Plans received from TMSD on 
8/3/2009.  Division moving forward with 
preparing contract for installation.  
Under contract.  Estimated completion 
date is 8/31/2011.

01-08-206 6/4/2009US 158 from 8th Street in Nags 
Head to 3rd Street in Kill Devil Hills.

Dare

Convert protected-permitted left 
turns on US 158 to flashing yellow 
arrows at eight (8) signalized 
intersections.

25% Jason Davidson: 
(252) 482-7977

42593.3.1

01 $120,400 Plans to be developed by Traffic 
Engineering Branch.  [3/5/09 Note by 
TEB:  Project changed to federally 
funded.  Accelerated let to 6/09.]  Plans 
to Division 4/22/09.  Estimated 
completion date 2/28/2010.  Project 
work completed 3/8/2010.  Mast arm 
extension to be installed before final 
inspection by Regional Traffic Engineer 
can be performed.  Waiting on delivery 
of two arm extensions.  Estimated 
completion date 9/16/2011.

01-08-207 4/2/2009US 158 from 5th Street in Kill Devil 
Hills to Barlow Lane in Kitty Hawk.

Dare

Convert protected-permitted left 
turns on US 158 to flashing yellow 
arrows at six (6) signalized 
intersections.

99% Jason 
Davidson:  (252) 
482-7977.

42651.3.1
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09 $46,000 Plans by Transportation Mobility & 
Safety Division.

09-09-208 10/6/2011SR 3010 (Old US 52) and SR 1499 
(Enterprise Road)/SR 3262 
(Welcome Center Boulevard) near 
Lexington.

Davidson

Installation of a flashing yellow 
arrow for the protected/permitted 
left turn phases on SR 3010.

10% Boniface 
Maduabach:  
(919) 661-3266.

43400.3.1

09 $67,500 Plans by Division.  Project work 
complete.  Final inspection by Regional 
Traffic Engineer causing questions for 
additonal work.

09-09-210 10/8/2009SR 3010 (Old US 52) 0.2 mile 
North of SR 1827 (Old Winston 
Road) near Welcome.

Davidson

Install impact attenuators to 
concrete overpass abutment, install 
chevrons and remove excess 
paved shoulder around curve 

90% J. P. Couch:  
(336) 631-1376.

42773.3.1

09 $200,000 Plans by Division.09-10-005 10/6/2011SR 1508 (Hickory Tree Rd) and SR 
1601 (Mendenhall Road) near 
Winston-Salem.

Davidson

Installation of left turn lane on 
Hickory Tree Road, with a 100 feet 
of storage.

10% J. P. Couch:  
(336) 631-1376

43399.3.1

09 $330,000 No plans needed.09-10-980 4/7/2011US 64 east of Mocksville from Deer 
Run Road in Davie County to SR 
1615 (Happy Hill Road) in 
Davidson County.

Davie/Davidso

Install 12 inch wide shoulder 
rumble strips on both shoulders, 
centerline rumble stripes, and snow 
plowable raised centerline markers.

25% J. P. Couch:  
(336) 631-1376

43183.3.1

03 $156,000 Plans will be done by Signals and 
Design Section.  Signal plans 
transmitted 6/7/2011.  Currently under 
construction.

03-10-857 1/6/2011NC 24 (Kenansville Bypass) at 
three signalized intersections NC 
11, NC 50, NC 903.

Duplin

Install long vehicle detection and 
shoulder mounted actuated yellow 
flashing beacons (mounted on 
signal ahead warning signs) that 

20% Katie Hite:  (910) 
341-2000.

43124.3.1

05 $45,000 Plans needed from the Signal Design 
Section.  Plans to Division on 
9/16/2010.  (52-2361)

05-08-207 10/7/2010SR 1107 (Stagecoach Road) at SR 
1110 (Farrington Road).

Durham

Install a traffic signal.

10% Boniface 
Maduabach:  
(919) 661-3266.

43044.3.1

05 $20,000 Division informed by the Signal Design 
Section that a plan is not needed.  
Update on 8/14/09 - Project is 
progressing.  Awaiting final inspection 
by Regional Traffic Engineer.

05-09-204 7/9/2009SR 1800 (Cheek Road) at SR 1818 
(Burton Road).

Durham

Install a non-actuated overhead 
flasher with four-way stop control.

99% Steve Hamilton:  
(252) 830-3490.

42694.3.1

09 $100,000 Plans by Division.  Village of Clemmons 
to purchase Right-of-Way.

09-10-236 3/3/2011SR 1891 (Peacehaven Road) and 
SR 1101 (Harper Road) in 
Clemmons.  Associated with new 
school and developer funds.

Forsyth

Install Roundabout  Associated with 
new school and developer funds.  
Needs to be picked in January to 
provide funds for fall completion.

10% J. P. Couch:  
(336) 631-1376

43168.3.1

09 $110,000 Plans by Division.09-10-544 10/7/2010NC 150 (Peters Creek Pkwy.) and 
Franciscan/Ethel Dr. (NS).

Forsyth

Install directional leftovers on 
Peters Creek Pkwy. for left turns 
onto Franciscan and Ethel.  
Increase length of left turn lane at 
Southpark to accommodate u-turns.

75% J. P. Couch:  
(336) 631-1376.

43041.3.1

12 $183,000 Project is 25% complete. Project is 
progressing.  Project has been placed 
on hold pending Right-of-Way issures.

12-07-214 4/3/2008NC 275 at SR 2003 (Spencer Mtn. 
Rd.)

Gaston

Construct left turn lane for WB NC 
275.

25% Byron Engle:  
(704) 480-9032.

42002.3
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12 $20,000 Signals and Geometrics to provide 
plans.  Plans to Divison on 3/4/2011.  
SIN:  12-0357.  Have received plans.  
Ordering equipment and will schedule 
upgrade as soon as possible.

12-08-203 10/7/2010NC 279 and SR 2439 (Lowell-
Bethesda Road/Beatty Road).

Gaston

Revise signal to provide 
protected/permitted left turn 
phasing for SR 2439.

40% Byron Engle:  
(704) 480-9032

43047.3.1

12 $10,000 Signal Design Section to redesign 
plans.  Plans to Division on 7/27/2011.  
SIN: 12-0073.  Received plans and 
equipment has been ordered.

12-10-202 4/7/2011US 321 NB at 2nd Avenue.Gaston

Redesign signal to semi-actuated 
operation.  Add a near-side signal 
head.

40% Byron Engle:  
(704) 480-9032

43204.3.1

12 $115,000 Divison Design Construct to design 
plans.  Maintenace forces will perform 
the work.

12-11-201 4/7/2011SR 2439 (Lowell Bethesda Road) 
in the vicinity of Carrie Elizabeth 
Road.

Gaston

Wedge asphalt at the culvert to 
improve superelevation throughout 
curve.  Adjust and extend guardrail 
as needed for wedging.

10% Byron Engle:  
(704) 480-9032.

43175.3.1

12 $105,000 Division to design roadway plans. 
Signals Design to prepare pedestrian 
flasher designs.

12-11-205 7/7/2011SR 1106 (Freedom Mill Road) at 
SR 1125 (Sparrow Springs Road).

Gaston

Realign side street to improve skew 
angle to main street.  Install 
crosswalks and pedestrian flashers.

10% Byron Engle:  
(704) 480-9032.  
Tim Williams:  
(919) 661-3274

43316.3.1

12 $31,000 Signal Design Unit to prepare plans.12-11-209 10/6/2011SR 2416 (Robinson Rd.) @ SR 
2420 (Forbes Rd.)/ SR 2625 
(Robinson Circle).

Gaston

Install a continuous flasher.

10% Tim Williams:  
(919) 661-3274

43388.3.1

01 $7,500 Plans by Division.01-11-058 4/7/2011US 158 at SR 1002 (Acorn Hill 
Road).

Gates

Install painted delineation islands 
on both approaches of SR 1002.

10% Jason 
Davidson:  (252) 
482-7977.

43176.3.1

14 $244,000 Plans to be developed by the Division.  
Estimated let date 4/19/2011.  Under 
contract.  Project work complete.

14-09-212 10/7/2010NC 28 from SR 1235 to a point 
1.60 miles SE of SR 1287.   Length 
= 6.50 miles.

Graham

Install guardrail along the steep fill 
sections and replace substandard 
anchor units.

90% Wesley 
Grindstaff:   
(828) 321-4105.

43054.3.1

14 $240,000 Plans to be developed by the Division.14-11-210 5/5/2011Seven spot locations on NC 143 in 
Graham County, US 129 in Swain 
County, and NC 28 in Graham and 
Swain Counties.

Graham, Swai

Safety improvements which include 
additional warning signs, paved 
shoulders (select locations), speed 
reduction pavement markings 
(select locations) and guardrail 
(select locations).

10% Scott Cook: 
(828) 631-1185

43266.3.1

07 $150,000 Division Design Construct plans 
needed.  Design being reviewed.  JMM 
wants to use all Spot Safety funds for 
Right-of-Way.  Utility conflict meeting 
11/24/2008.  Request for $250,000 
Small Construction on March Agenda.  
8/14/09:  Division budget project.  Right-
of-way plans are being finalized for utility 
relocation. Need updated utility 
estimate.  Utility meeting 1/2011.  One 
pole to be relocated by using Curb & 
Gutter.  Second utility meeting required 
after hydro design.  Estimated let date is 
7/17/2012.  Estimated Right-of-Way 
12/16/2011.

07-01-211 1/11/2007SR 2565 (Hicone Road) at SR 
2790 (Eckerson Road) near 
Greensboro.

Guilford

Construct left turn lanes on SR 
2565 (Hicone Road).

25% Chris 
Smitherman:  
(336) 256-0553.

41262.3
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07 $100,000 Plans needed from the Traffic 
Engineering Branch for Division Design 
Construct design. [7/08 TEB Note: PE 
and ROW only to be paid by Spot 
Safety.  Contingency  to fund 
construction (WBS 42168.)]  Design 
pending: (No turn lanes on SE School 
Rd. per VEB.)  Suvey complete.  
Scheduled for construction in 2011.  
Plans to be reviewed by District for 
conflicts for improvements by Guilford 
County Schools.  Need to purchase 
house.  Right-of-way advised that house 
may be Historic; if so the turn lane will 
be eliminated.  Improvements on SR 
3330 underway by Guilford County 
Schools.  Need to revise scope to add 
southbound right turn lane at SR 3330.  
1/11/2011 to Location and Survey for 
right-of-way staking.  M.A. to GCS for 
DOT to construct sidewalk, C&G and 
WCR.  Historic Architecture Review 
underway.  House has NC Historic 
Significance; Design to avoid impact to 
house means eliminating turn lane taper 
length.

07-03-201 7/10/2008SR 1005 (Alamance Church Road) 
at SR 3330 (Southeast School 
Road) near Greensboro.

Guilford

Construct a left turn lane for 
westbound SR 1005 (Alamance 
Church Road) and revise the traffic 
signal to accommodate the subject 
turn lane.

20% Boniface 
Maduabuchukwu:
  (919) 661-
3266.  Chris 
Smitherman:  
(336) 256-0553.

42202.2

07 $90,000 Plans by Division.  Right-of-way not 
available.  Req. to close to JMM 2/11/09 
for review.  JMM to make field review.  
SLH and JMM suggests closing.  Email 
to VE 2/2/09.  8/14/09:  Division is 
wanting to drop this project.  The 
Division does not want to condemn 
property to get it.  Still under review.  
Right-of-way has provided cost of 
condemnation, memo to V. Embry 
1/5/2010 $70,000.  May claim 
maintenace right-of-way and remove 
vegetation.  District to talk with property 
owners.

07-03-211 1/12/2006SR 1007 (Randleman Road) and 
SR 1105 (Steeplechase Road).

Guilford

Improve sight distance by acquiring 
an easement and/or right of way to 
remove obstructions on the inside 
of the curve south of the 
intersection and raising the grade 
at the intersection on westbound 
SR 1105 (Steeplechase Road).

10% John Hunsinger:  
(336) 334-3192.  
Paul Ingrum:  
(336) 334-3161.

40530

07 $125,000 Plans by Traffic Engineering Branch for 
Division Design Construct design. [7/08 
TEB Note: Spot Safety funds are paying 
for ROW and PE only.  Construction will 
be funded by Contingency. WBS 
42169.]  Design underway; (Add a right 
turn lane on Sharpe Rd. WB per VEB-
right turn lane on Sharpe WB can be 
dropped to provide funds for signal.  
8/14/09:  Division budgeted project.  
Survey complete.  Construction 
scheduled for 2011.  Signal design 
pending.  Final roadway plans.  Needs 
Hydro design.

07-04-213 7/10/2008SR 3037 (Lee Street Ext.) and SR 
3033/3036 (Sharpe Road) near 
Greensboro.

Guilford

Construct left turn lanes on Lee 
Street Ext. and install a traffic 
signal.

10% Boniface 
Maduabuchukwu:
  (919) 661-
3266./Chris 
Smitherman:  
(336) 256-0553.

42203.2

07 $467,000 Plans by Division.  Request for 
resolution to Town and MPO 12/11/08 - 
Survey pending.  [6/09 Note by M&S 
Div.: Division to request HRRR funds 
when ROW/Utilities and Construction 
funds are set up.  HRRR funds to fund 
entire project.]  Division Design 
Construct to determine final scope.  
Need to add right turn lane on NC 68.  
Rquires Cultural Resources Review.  
10/18/10:  No restriction imposed.  
Scoping Meeting with Hatch, Mott, 
MCDonald held 11/16/2010.  Manday 
estimate to R. Stroupe for for approval 
1/14/2011; Approved 1/26/2011.  
Additional PE funds approved 
2/18/2011.  To right-of-way for abstract; 
pending right-of-way authorization.

07-07-215 7/9/2009NC 68 and SR 2269 (Alcorn Road) 
in Oak Ridge

Guilford

Construct turn lanes on Alcorn 
Road approaches and upgrade 
signal.  The T intersection north of 
Alcorn, SR 2132,  will be closed 
due to history of rearend collisions.

10% Chris 
Smitherman: 
(336) 256-0553.

42484.3.1
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07 $15,000 Plans by Traffic Engineering Branch.  
8/14/09: R/W only from Spot Safety.  
Small Construction needed to fund the 
signal.  Scheduled for construction 
2010.  Funds to be requested for 
construction by Division Traffic 
Engineer.  Small Construction funded 
10/7/2010.  Municipal Agreement to City 
of Greensboro for installation 
11/17/2010; executed 2/14/2011.  Plans 
approved.  Construction pending.

07-08-209 4/2/2009SR 2136 (Fleming Road) and SR 
2133 (Pleasant Ridge Road), near 
Greensboro

Guilford

Install traffic signal.  Only right-of-
way and utilities costs are being 
requested.

10% Dawn 
McPherson:  
(336) 256-0551.  
John Hunsinger:  
(336) 334-3192.

42611.3.1

07 $6,000 No plans needed.  Material ordered for 
FA installation.

07-09-129 10/7/2010US 311 Bus. (Main Street) at SR 
1113 (Kivett Drive) and intersection 
of US 311 Bus. (Main Street) at SR 
1970 (English Road) in High Point.

Guilford

1. Install optically programmed 
green signal heads on the signals 
located over the southbound Main 
Street travel lanes at the Main 
Street at Kivett Drive intersection.
2. Install optically programmed 
green signal heads on the signals 
located over the northbound Main 
Street travel lanes at the Main 
Street at English Road intersection

25% Dawn 
McPherson:  
(336) 256-0551.

43039.3.1

07 $148,500 Plans by Division.  Division Design 
Construct to coordinate utility relocation.  
Survey complete.  One guy to be 
relocated.  Plan to Utility 8/19/2011.

07-09-203 1/6/2011SR 1539 (Willard Road) and SR 
1523 (Hickswood Road) in High 
Point.

Guilford

Widen radii, move utilities, install a 
four-way stop and flasher.

10% Dawn 
McPherson:  
(336) 256-0551.

43130.3.1

07 $245,000 Plans by Division.  Survey and Design 
pending.  POC Construction.  Design 
underway.  To right-of-way.   Additional 
survey needed to extend center turn 
lane. To Location & Survey for right-of-
way staking 1/11/2011.  Utility meetings 
held; Right-of-Way acquisition 
underway.  One parcel remains and 
settled.

07-09-204 10/8/2009SR 1850 (Sandy Ridge Road) and 
SR 1556 (Gallimore Dairy Road) 
near High Point.

Guilford

Construct a left turn lane for 
southbound SR 1850 traffic at SR 
1556.

10% Chris 
Smitherman:  
(336) 256-0553.

42771.3.1

07 $23,000 Plans by Signal Design Section.  City to 
install concrete WCR.  DOT to install 
signals and markings.

07-09-208 1/6/2011SR 1278 (College Drive) and SR 
1300 (Green Drive) in High Point.

Guilford

Install pedestrian signal heads with 
pushbuttons, new handicap ramps, 
crosswalks and two new loop 
detectors in the eastbound 
approach.

10% Boniface 
Maduabach:  
(919) 661-3266.

43129.3.1

07 $30,000 Plans by Traffic Signals Unit.07-10-892 7/7/2011SR 3303 (Vandalia) and SR 3307 
(Riverdale Road) near Greensboro.

Guilford

Install flasher and relocate utility 
pole to improve sight distance.

10% Boniface 
Maduabach:  
(919) 661-3266.

43302.3.1
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07 $14,000 Plan Revision By City of Greensboro07-11-010 10/6/2011Six intersection locations.  (1) 
US70/E. Wendover Ave. @ N. 
English St.; (2) SR 1008(Market 
St.) @ N. Lindell Rd.; (3) SR 1008 
(Market St.) @ Muirs Chapel 
Rd./Spring Garden St.; (4) SR 1008 
(Market St.)@ Montrose St.; (5) SR 
1008 (Market St.) @ Norwalk St.; 
(6) SR 1008 (Market St.) @ SR 
2175 (Green Valley Rd.).

Guilford

US 70 @ N. English -Install 
Additional thru lane signal heads, 
Convert English St to FYA.
SR 1008 @ Muirs Chapel - 
Replace 5-section heads over left 
turn lanes on SR1008 w/FYA.
SR 1008 @ Norwalk- Replace 5-
Section Heads over left turn lane 
on SR 1008 w/FYA.
SR1008 @ Montrose - Replace 5-
section heads over left turn lane on 
SR 1008 w/FYA.
SR 1008 @ Green Valley -Replace 
5-Section head over left turn lane 
on SR 1008 w/FYA.
SR 1008 @ N. Lindell-Replace 5-
section head over left turn lane on 
SR 1008 w/FYA.

10% Dawn 
McPherson:  
(336) 256-0551.

43406.3.1

07 $54,000 Plans by Division.  Coordinate project 
with culvert replacement by Division 
Bridge Maintenance.

07-11-600 8/4/2011SR 2515 (Brown Summit Road) 0.5 
mile south of NC 150 near Brown 
Summit.

Guilford

Correct superelevation in curve 
approaching culvert. Install 
guardrail as needed on approaches 
and at culvert.

10% Dawn 
McPherson:  
(336) 256-0551.

43366.3.1

04 $175,000 Plans by Division.  Sent to right-of-way 
on 7/20/2011.

04-10-974 4/7/2011NC 125 at SR 1683 (American 
Legion Road).

Halifax

Construct left turn lane on NC 125

10% Andy Brown:  
(252) 237-6164.

43178.3.1

04 $75,000 Plans by the Division04-11-115 10/6/2011SR 1804 (Shields Commissary 
Road) 0.5 mile north of NC 903

Halifax

Improve superelevation through the 
curve

10% Andy Brown:  
(252) 237-6164.

43389.3.1

04 $0 Plans by Division04-11-263 7/7/2011NC 4, between 0.68 mile south of 
SR 1308 (Stansbury Road) and 
1.39 miles north of SR 1309 
(Spruills Bridge Road).

Halifax

Improve superelevation through the 
curve.

10% Andy Brown:  
(252) 237-6164.

43355.3.1

06 $51,000 Signal plans sealed on 2/13/2008 and 
sent to Division 4/15/2008.  Project 
currently under construction by State 
Forces.  Completion delayed by utility 
conflict. Conflict currently being 
resolved.  Awaiting utility relocation 
estimate from Progress Energy.  Utility 
relocation authorized.  Awaiting 
Progress Energy to relocate utilities.

06-07-208 1/10/2008US 401, US 421, NC 20, NC 27 in 
the Town of Lillington on US 401 
(Main Street) from 500' S from the 
intersection of US 401 and NC 210 
to Harnett Street and US 421 (Front 
Street) from the intersection of US 
401 (Main Street) and US 421 
(Front Street) to SR 1257 (13th 
Street).

Harnett

Install a closed loop signal system 
along US 401-421, NC 27-210 in 
the town limits of Lillington at the 
current signalized intersections.

90% Lee Jernigan:  
(910) 486-1493.

41845.3

06 $245,000 Plans by Division.  Estimated let date is 
6/15/2011.  Contract being developed.  
Bids opened 7/19/2011.  Barnhill was 
low bidder.  Widening has began.

06-08-213 10/7/2010SR 1115 (Buffalo Lake Road) from 
NC 87 to NC 27.

Harnett

Widen to provide 2' paved 
shoulders.

20% Richie Hines: 
(910) 486-1496.

43036.3.1
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06 $14,000 Plans by Division.  Plans have been 
received.  Signal contractor began work 
9/26/2011.

06-10-102 7/7/2011NC 210 at SR 2215 (Harnett 
Central Road).

Harnett

Remove outdated flasher, and 
replace with updated dual mounted 
actuated (bouncing ball) flasher 
with "Vehicles Entering When 
Flashing" signs

20% Lee Jernigan: 
(910) 486-1452

43297.3.1

06 $173,000 Signal plans by TSU, all other plans by 
Division.

06-11-128 10/6/2011SR 1718 (Dunn-Erwin Rd) at 
Powell Avenue, in the Town of Dunn

Harnett

Change lane marking pattern from 
4 lanes to an offset left turn lane 
and one through lane in each 
direction.  Project includes 
resurfacing to improve marking 
visibility, addition of a signal head 
for the left turn lane, and relocation 
of the through heads.

10% Pam Alexander:  
(919) 661-5951.

43397.3.1

06 $225,000 Signal Plan by Signal Design Section.  
Other plans to be done by Division.

06-11-129 10/6/2011US 401 (Main St) intersections at 
NC 27 and SR 2016 (McNeil), in 
the Town of Lillington

Harnett

Signalize intersection of Main St at 
NC 27.  Close W McNeil leg.  
Combine new signal with the signal 
at McNeil, and operate as one 

10% Pam Alexander:  
(919) 661-5951; 
Lee Jernigan: 
(910) 486-1452

43401.3.1

14 $130,000 Plans to be prepared by the District 
Office.  Estimated let date is October 
2011.

14-09-203 4/7/2011US 276 from SR 1102 to SR 1105 
(MP 9.16 - 13.78).

Haywood

Install shoulder guardrail on US 
276.

10% Jonathan 
Woodard:  (828) 
488-2131.

43189.3.1

14 $125,000 Plans being prepared by the Division.  
Holding for Design revisions.  Estimated 
let date undetermined at this time.

14-09-208 10/8/2009US 23-74 Westbound at Exit 103 
(US 19).

Haywood

Lengthen exit ramp, widen gore 
area for improved transition and 
relocate existing impact attenuator.

10% Jonathan 
Woodard: 
(828) 483-2131.

42777.3.1

14 $150,000 Plans to be developed by the Division.14-11-214 10/6/2011US 19-23 at SR 1532/SR 1800 
(Jones Cove Road)

Haywood

Channelize and install median 
divider to restrict movements on 
the side streets.

10% Scott Cook: 
(828) 631-1185

43375.3.1

14 $135,000 Plans to be developed by the District.  
Plans complete.  Estiamted let date 
12/2010.  Contract awarded.  Project 
work complete.

14-09-213 10/7/2010US 64 from SR 1574 to a point 0.55 
mile east of SR 1783.   Length of 
project = 5.75 miles.

Henderson

Install approximately 4000' of steel 
beam guardrail along the steep fill 

95% Steve Cannon: 
(828) 891-7911.

43049.3.1

14 $125,000 Plans to be developed by Signal 
Design.  SIN:  14-1018.

14-10-201 7/7/2011SR 1783 (Upward Road)/(Ridge 
Road) at SR 1525 (Dana 
Road)/(Oleta Road).

Henderson

Install actuated traffic signal with 
split side streets.

10% Tim Williams:  
(919) 661-3274

43322.3.1

14 $26,000 Plans by Transportation Mobility & 
Safety Division.  SIN:  14-1267.

14-10-209 7/7/2011SR 1171 (Finley Cove/Hebron 
Road) at SR 1192 (Indian Cave 
Road) near Hendersonville.

Henderson

Install an actuated flasher.

10% Tim Williams:  
(919) 661-3274

43323.3.1

14 $240,000 Plans to be prepared by the District 
Office.  Curretly in design.

14-11-204 4/7/2011NC 191 near SR 1350 and SR 
1351 in Mills River.

Henderson

Improve the sight distance on NC 
191 by cutting down the vertical 
curve.

10% Steve Cannon:  
(828) 891-7911.

43193.3.1

14 $40,000 Plans to be prepared by the Mobility and 
Safety Division.  SIN:  14-1268.

14-11-206 7/7/2011SR 1722 (Old Spartanburg Hwy) at 
SR 1775 (Brooklyn Ave.)

Henderson

Install an actuated flasher that 
warns both the sidestreets and the 
mainline.

10% Tim Williams:  
(919) 661-3274

43314.3.1
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08 $225,500 Plans to be completed by the Division.  
Update on 8/14/09 - Companion funding 
now needed for project.  Companion 
funding not secured at this point.  No 
change.  Scheduled for 2012 Fiscal 
Year.

08-07-204 7/10/2008SR 1413 (Pittman Grove Church 
Road) and SR 1406 (Rockfish Rd) 
near Rockfish.

Hoke

Modify the grade on the western leg 
of SR 1406 due to angle type 
pattern.

10% Chuck Dumas:  
(910) 944-7621.

42209.3

12 $55,000 Signals Design Section to prepare the 
signal plans.  SIN:  12-1782.  Plans to 
Division on 8/2/2011 and equipment has 
been ordered.

12-09-201 1/6/2011NC 115 and SR 1138 (Presbyterian 
Road).

Iredell

Install a two phase traffic signal.

40% Bryron Engle:  
(704) 480-9032.

43136.3.1

12 $177,000 Project work is complete.  Awaiting final 
inspection by Regional Traffic Engineer.

12-11-200 3/3/2011US 70 at SR 2362 (Triplett Road).Iredell

Construct limited movement 
crossover.

10% Byron Engle:  
(704) 480-9032.

43167.3.1

14 $10,000 No plans needed.  Estimated letting 
August 2011.  Letting changed to 9/2011.

14-08-212 4/7/2011US 441 in the vicinity of SR 1543.  
Length = 0.50 mile.

Jackson

Install centerline rumble stripes 
along a 0.50 mile section of US 441.

25% Scott Cook:  
(828) 631-1185.

43200.3.1

14 $70,000 No plans are needed.  Estimated letting 
date August 2011.  Letting changed to 
9/2011.

14-10-214 4/7/2011NC 107 from SR 1345 (River Road) 
to a point +/- 0.20 mile south of SR 
1330 (N. Country Club Drive/Forest 
Hills Road) near Sylva.   Length = 
3.4 miles.

Jackson

Install median rumble strips on this 
section of NC 107.   Length = +/- 
3.4 miles

25% Scott Cook:  
(828) 631-1185.

43188.3.1

04 $450,000 Plans to be developed by the Division.  
[*Note by TEB: As of 6/28/06 Let List, 
project is scheduled to be let Summer 
2009.  Mitigation Utility Conflicts.  
Design in progress.  Construction 
estimate reviewed.  Project to proceed 
toward construction.  Utility Relocation 
plans requested.

04-03-214 7/7/2005US 301 just north of SR 2141.Johnston

Regrade the crest vertical curve.

15% Andy Brown: 
(252) 237-6164.

39921

04 $75,000 Plans to be developed by the Division.  
District Engineer has discussed with 
property owners.  Survey needed.  Will 
survey when annual surveying contract 
is awarded.  Survey requested from 
consultant.  Survey complete.  Design in 
process.  Letter mailed to property 
owner.  Met with property owner on site.  
Showed actual placement of Islands.  
Discussions continue with property 
owner.

04-08-205 10/2/2008NC 39 at SR 1723 (Earpsboro 
Road).

Johnston

1) NW quadrant - add 4 foot paved 
shoulders in front of the 
Convenience store, install limited 
commercial channelization to 
protect motorists from an existing 
drop inlet, and improve radius. 2) 
SW quadrant - Add 2 foot paved 
shoulders in front of residence and 
improve radius.  3) Overlay 
intersection and remark in 
accordance to SIN 04-1320 plan.

20% Andy Brown: 
(252) 237-6164.

42419.3

04 $25,000 Plans by Transportation Mobility & 
Safety Division.  Plans transmitted to 
Division on 9/30/2010.  Project under 
construction.  Estimated completion 
date is October 2011.

04-10-611 10/7/2010US 70 at SR 1002 (Rains Mill 
Road/N. Pine Street).

Johnston

Install dual "BE PREPARED TO 
STOP WHEN FLASHING" 
advance shoulder-mounted 
warning signs with actuated 
flashers connected to Signal 04-
0189 on both US 70 approaches.

90% Andy Brown:  
(252) 237-6164.

43026.3.1

04 $150,000 Plans by Division04-11-119 10/6/2011US 301 (Brightleaf Blvd) between 
SR 1921 (Hospital Road) and North 
Street

Johnston

Install a center median with a 
mainline directional leftover into 
both Turner Drive and the Medical 
Mall northern access.

10% Andy Brown:  
(252) 237-6164.

43385.3.1
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02 $250,000 [*NOTE by TEB: As of 4/5/07, project 
given spending authority for 
construction.]  Plans to be developed by 
the Division.  Project currently under 
construction, with approximately 
$475,000 of the $1M total allocation 
expended.

02-06-207 4/5/2007SR 1004 from US 17 to the Craven 
County Line near Pollocksville.

Jones

Widen SR 1004 approximately 3 
feet to provide 1.5 foot paved 
shoulders, overlay, and restripe 
pavement markings.

40% Steve Hamilton: 
(252) 830-3490.

41379.3

08 $11,000 Plans needed from Traffic Engineering 
Branch.  [Note by TEB: Project 
amended to TIP on 10/4/07.  Materials 
ordered. Signal plans sent to Division on 
9/26/2007.  Construction started, then 
put on hold due to political concerns.  
Schedule change request submitted by 
Kevin Lacy to move the letting date to 
8/16/2011.  Accident records being re-
evaluated to warrant project continuance.

08-07-201 10/4/2007SR 1001 (Lemon Springs Road) 
and SR 1146 (Saint Andrew Road) 
near Sanford.

Lee

Revise existing flasher to a four-
way stop flasher, with advance 
Stop Ahead flashers and Stop sign 
flashers on SR 1001.

20% David Willett:  
(910) 947-3930.

41702.3

08 $139,000 Plans needed from Division and Signal 
Design Section.  Signal plans received 
by Division 9/20/2010.  Advertised for 
6/25/2011 letting date. Project currently 
under contract.

08-09-205 10/8/2009US 1 at US 15/501 and SR 1179 
(Rocky Fork Church Road).

Lee

Construct positive offset left turn 
lanes for US 1 northbound and 
southbound.  Signal revision will 
need to include 3 section flashing 
yellow arrow for offset left turns.

75% David Willett:  
(910) 947-3930.

42772.3.1

08 $188,500 Plans needed from Division and Signal 
Design Section.  Advertised for 
6/25/2011 letting date.  Project currently 
under contract.

08-09-206 7/9/2009US 1 at SR 1157 (Hickory House 
Road)

Lee

Construct positive offset left turn 
lanes for US 1 northbound and 
southbound.  Signal revision will 
need to include 4 section flashing 
yellow arrow for offset left turns.

40% David Willett:  
(910) 947-3930.

42706.3.1

08 $217,300 Plans needed from Division.  Advertised 
for 6/25/2011 letting date.  Project 
currently under Contract.

08-09-207 7/9/2009US 1 at Tramway Crossing 
Shopping Center

Lee

Construct a two-way leftover

50% Allison 
Whitesell:  (910) 
944-2344.

42707.3.1

08 $285,500 Plans needed from Division.  Project 
scope being re-evaluated based on 
public input.  [Scope and location 
changed at 12/1/11 Board.  Previous 
description was: US 1 at SR 1133/SR 
1154 Crossover (northern crossover).  
Close crossover.]

08-09-208 7/9/2009US 1 at SR 1333 (Westover Drive) 
and US 1 at SR 1192 (Keller-
Andrews Road.)

Lee

Construct directional crossovers at 
both locations.

50% Allison 
Whitesell:  (910) 
944-2344.

42708.3.1

08 $8,000 Awaiting final inspection by Regional 
Traffic Engineer.

08-09-209 7/9/2009US 1 from NC 78/SR 1303 (Center 
Church Road) to SR 1334 
(Pendergrass Road)

Lee

Install a wireless closed-loop signal 
system.

95% Allison 
Whitesell:  (910) 
944-2344.

42709.3.1

02 $247,500 Division reports that project work is 
complete.  Awaiting final inspection by 
Regional Traffic Engineer.  Three drop 
inlets to be modified.

02-04-208 10/5/2006NC 11 from SR 1745 (Cunningham 
Road) to Pitt County Line near 
Kinston.

Lenoir

Remove 3 crossovers and modify 
68 non-standard drop inlets.

99% Steve Hamilton: 
(252) 830-3490.

41017.3

14 $60,000 Plans to be developed by the Signal 
Design Section.  SIN:  14-0939.

14-10-213 7/7/2011NC 106 at SR 1628 (Old Mud 
Creek Road) near Sky Valley.

Macon

Install an actuated flasher that 
warns both the side street and the 
mainline and make sight distance 
improvements in the southeast 
quadrant.

10% Tim Williams:  
(919) 661-3274

43325.3.1
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01 $8,000 Plans by TMSD.  Signal plans 
transmitted 6/27/2011.  Plans have been 
received by the Division.  Estimated 
completion date is 9/30/2011.

01-10-782 4/7/2011NC 11/42 at NC 903.Martin

Install advance actuated shoulder 
mounted "Vehicle Entering" signs 
with beacons on both approaches 
of NC 11/42 and improve pavement 
markings on both approaches of 
NC 903.

20% Chad Edge:  
(919) 661-5951.

43194.3.1

01 $51,000 Plans by Division.01-11-131 7/7/2011SR 1142 (Prison Camp Road) 
between 0.3 mile south of Bridge 
#53 and 0.2 mile north of SR 1155 
(Race Track Road), a length of 0.7 
mile.

Martin

Regrade soil shoulders, install 
guardrail at Bridge #53, and install 
warning signs.

10% Scott Fenwick:  
(252) 482-7977.

43286.3.1

13 $175,000 Plans to be developed by the Division.   
Project will completed during 
construction of R-5002B which is 
scheduled to be let in September 2009 
with an estimated completion date of 
November 2010.

13-07-208 10/4/2007NC 226 from NC 226A to the 
Mitchell County line.

McDowell

Upgrade and actuate existing truck 
speed warning flasher and upgrade 
signing.

25% Mike Calloway:  
(828) 251-6171.

41779.3

10 $200,000 Plans to be prepared by Charlotte 
Department of Transportation for signal.  
Division Design Construct preparing 
roadway design. Updated by MPB 
8/5/09.  Division Design Construct 
revising design to accommodate.  Right-
of-way still needs to be acquired.

10-07-205 7/10/2008NC 160 (Steele Creek Rd) and SR 
1119 (Sledge Road).

Mecklenburg

Install turn lane and signal.

10% Scott Cole:  
(704) 982-0101.

42213.3

10 $245,000 Roadway plans to be prepared by 
Division Design Construct. Signal plans 
will be prepared by CDOT. Updated by 
MPB 8/5/09.  $85K needed for overhead 
utility relocations.  Division to secure 
needed funding.

10-08-213 4/2/2009NC 160 (Steele Creek Road) and 
SR 1118 (Sam Neely Road).

Mecklenburg

Install turn lanes on Steele Creek 
Road and install a fully actuated 2 
phase traffic signal.

10% Scott Cole:  
(704) 982-0101.

42614.3.1

10 $106,000 Directional crossover plan to be 
prepared by Division Design Construct.

10-08-216 10/6/2011NC 24/27 and SR 3102 (Cabarrus 
Road).

Mecklenburg

Install directional crossover and jug 
handle on NC 24/27 at Cabarrus 
Road.

10% Scott Cole:  
(704) 982-0101

43393.3.1

10 $250,000 Plans will be prepared by CDOT.  
Project to be constructed in 7/2011.  
Project under contract.

10-09-204 7/9/2009SR 2480 (Browne Road and SR 
2481 (Hucks Road)

Mecklenburg

Install left and right turn lanes on 
Browne Road, install a right turn 
lane on Hucks Road, and realign 
the curve on Browne Road to 
improve horizontal alignment.

20% Scott Cole:  
(704) 982-0101.

42712.3.1

10 $234,000 Directional crossover plan to be 
prepared by Division Design Construct.

10-09-207 1/7/2010NC 73 and SR 2428 (Mayes 
Road/Black Farm Road).

Mecklenburg

Install a directional crossover.

95% Scott Cole:  
(704) 982-0101.

43053.3.1

10 $233,000 Traffic Signal plans by Charlotte DOT.10-09-211 7/7/2011I-85 NB Ramp at WB SR 2472 
(Mallard Creek Church Road) near 
Charlotte.

Mecklenburg

Install dual right turn lanes on I-85 
NB Ramp to WB Mallard Creek 
Church Road.  Install a fully 
actuated signal with a 
protected/permitted phases for SB 
Mallard Creek Church Road traffic 
onto I-85 NB Ramp.

10% Scott Cole:  
(704) 982-0101

43310.3.1

10 $225,000 Plans by Division.  Estimated let date is 
7/2011.  Project currently under contract.

10-09-230 7/1/2010SR 2483 (Reames Road) and 
Metromont Industrial Blvd (non-
system).

Mecklenburg

Realign intersection.

50% Scott Cole:  
(704) 982-0101.

42952.3.1
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10 $225,000 Plans by DDC.  Estimated let date is 
Spring 2012.

10-10-016 4/7/2011SR 2805 (Harrisburg Road) at SR 
5047 (Cambridge Commons Drive) 
near Harrisburg.

Mecklenburg

Install a roundabout with a slip lane 
for motorists heading north on 
Harrisburg Road towards I-485.

10% Scott Cole:  
(704) 982-0101

43197.3.1

10 $9,600 Plans by the Division.  LNMC is solicting 
bids for buoys.  Estimated let date 
Spring 2011.

10-10-09 10/7/2010I-77 Causeway on Lake Norman 
along the Mecklenburg and Iredell 
County lines near Davidson and 
Cornelius.

Mecklenburg

Install "All vessels must be 
underway beyond this point" signs 
in the water and "All vessels must 
be underway within 300 yards of 
the causeway" signs along the 
shore.

50% Scott Cole:  
(704) 982-0101.

43083.3.1

10 $138,000 Plans to be developed by the Mobility 
and Safety Division.

10-10-204 7/7/2011I-277 (Brookshire Freeway) Outer 
Loop at I-77 Northbound Ramp in 
Charlotte.

Mecklenburg

Install advance queue detection on 
I-277 at I-77 NB Ramp.

10% Neil Avery:  
(919) 661-4833

43313.3.1

10 $115,000 Plans by District.  Needs to be redone in 
one section.

10-11-205 7/7/2011I-85 southbound ramp onto I-77 
southbound in Charlotte.

Mecklenburg

Install microsurfacing along the 
entire ramp beginning at the I-85 
SB gore area to the bridge on I-77 
SB.

95% Scott Cole:  
(704) 982-0101

43312.3.1

08 $125,000 Project work complete.  Awaiting 
notification of a final inspection by 
Regional Traffic Engineer.

08-07-207 4/3/2008NC 24/27 at SR 1503 (Mill Street) 
near Biscoe.

Montgomery

Install a modified directional 
crossover on NC 24/27 at SR 
1503.  Channelization will prevent 
left turn movements from SR 1503 
onto NC 24/27; however, left turns 
from NC 24/27 onto SR 1503 will 
be allowed.  Project will include 
concrete island, widen intersection, 
resurface and striping.

95% Kevin Hendrick:  
(910) 582-7075.

41998.3

08 $0 Plans needed from Division.08-11-242 7/7/2011NC 690 at curve west of SR 2011.Moore

Increase the radius of the curve to 
improve the horizontal alignement.

10% Allison 
Whitesell:  (910) 
944-2344.

43356.3.1

04 $50,000 [*NOTE by TEB: As of 4/5/07, project 
given spending authority for 
construction.]  Plans to be developed by 
the Division.  Guardrail installation 
complete.  Rumble stripe contract 95% 
complete.  Estimated let date Spring 
2012.  Preparing Bid Package.

04-05-200 4/5/2007US 301 from 0.85 to 2.2 miles 
south of SR 1516 (Johnston Road) 
near Rocky Mount.

Nash

Install rumble strips with 
thermoplastic pavement markings 
on both shoulders and guardrail on 
all ends of bridges 80, 141 and 151.

50% Jerry Page:  
(252) 237-6164.

41382.3

04 $180,000 Geometric plans to be developed by the 
Division, signal plans by Transportation 
Mobility & Safety Division.

04-07-221 10/6/2011NC 58 at SR 1145 (Old Spring 
Hope Road).

Nash

Construct left turn lanes on both 
approaches of NC 58 and install a 
two-phase signal.

10% Andy Brown:  
(252) 237-6164; 
Pam Alexander:  
(919) 661-5951.

43381.3.1

04 $18,750 Plans by Division.04-09-110 10/6/2011US 301 from 0.053 mile south of 
Main Street to 0.04 mile north of 
SR 1733 (Mill Branch Road), a total 
length of 700'.

Nash

Install a combination of concrete 
islands and a curb and delineator 
system, allowing full movement at 
the signalized intersection of US 
301 and SR 1733.

10% Andy Brown:  
(252) 237-6164.

43394.3.1

03 $185,000 Plans by Division Design Construct.03-09-218 7/7/2011Bridge #30 on US 421 (Carolina 
Beach Road) over Intracoastal 
Waterway (Snow's Cut).

New Hanover

Install bridge approach guardrail.

10% Scott Cooke:  
(910) 341-2000.

43290.3.1
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03 $197,940 Plans by New Hanover County 
Maintenance Engineer.  Currently under 
construction.

03-10-209 4/7/2011SR 1276 (Cathay Road) between 
US 421(Carolina Beach Rd.) and 
SR 1100 (River Rd.).

New Hanover

2' symmetrical widening to provide 
a 2' paved shoulder.

20% Jerry Taylor: 
(910) 341-0500.

43206.3.1

03 $161,830 Plans by New Hanover Maintenance.03-10-220 4/7/2011SR 1175 (Kerr Avenue) between 
south of Infantry to SR 1327 
(Gordon Road).

New Hanover

2' symmetrical widening to provide 
a 2' paved shoulder.

20% Jerry Taylor: 
(910) 341-0500.

43202.3.1

03 $220,000 Plans by Traffic Engineering Branch.  
Awaiting roadway plans from the 
Division.  8/14/09:

03-08-206 1/8/2009SR 1470 (Western Boulevard) and 
Cross Point/Lowe's Entrance in 
Jacksonville.

Onslow

Install offset left turn lanes and left 
turn flashing yellow arrows along 
SR 1470.

10% Robert Vause:  
(910) 346-2040.

42463.3.1

03 $235,000 Plans are to widen the road by 2 feet on 
each side to provide some paved 
shoulders and a wider travel lane for 
vehicular traffic.

03-11-116 7/7/2011SR 1503 (Bear Creek Rd.)  
between  SR 1566 (Old Sandridge 
Rd.) and Bridge No. 21.

Onslow

The project is to widen road 2 feet 
on each side to provide paved 

10% Robert Vause: 
(910) 346-2040.

43289.3.1

07 $166,000 Plans pending survey.  [Note by TEB: 
Project amended to TIP on 10/4/07.  
Scope change requires additional 
Division funds.  Scope change by VE; 
CBS is reviewing revised design.  Need 
LADA to req. R/W and Const. funds; 
signal design underway; Revise scope 
and add $250,000 SB 622 and $150,000 
Sm. Construction for turn lanes and 
signal when Const. is auth.; e-mail to M. 
Stanley.  #1 Division Design Construct 
Priority.  Still in Design by Division 
Design Construct.  Scheduled for 
construction 2010.  On 3/19/2010 Jon 
Nance advised to put project on HOLD; 
4-Way Stop signs installed by Traffic 
Services have improved safety.  Crash 
data is being monitored and will be 
evaluated.  Let date June 2012, per 
Kevin Lacy.

07-01-217 10/4/2007NC 57 at NC 157 near Hillsborough.Orange

Widen for left turn lanes on NC 57 
and install a traffic signal at the 
intersection of NC 157.

25% Chris 
Smitherman: 
(336) 256-0553.  
John Hunsinger:  
(336) 334-3192.

41698.3

07 $50,000 Plans needed from the Traffic 
Engineering Branch for Division Design 
Construct.  [7/08 TEB Note: Spot Safety 
funds are paying for ROW and PE only.  
Construction will be funded by 
Contingency. WBS 42170.]  Survey 
compl. And design underway-minor 
R/W/U per CBS.  In Division Design 
Construct.  Construction FY 2010-2011.  
Plans to Dvision on 6/8/2010.  SIN:  07-
1680.  Acquisition of Right-of-Way 
complete; utility meeting 7/30/2010.  Let 
10/20/2010.  Available date 4/15/2011.  
Project work is reflected as complete.  
Awaiting final inspection by Regional 
Traffic Engineer.

07-05-246 7/10/2008NC 86 at SR 1710 (Old NC 10).Orange

Construct right turn lane on SR 
1710 and install traffic signal.

90% Boniface 
Maduabuchukwu:
  (919) 661-
3266.  Darrell 
Fergusen:  (336) 
334-3228.

42204.2
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07 $70,000 Plans by Division.  Division Design 
Construct.  [7/08 TEB Note: Spot Safety 
funds are paying for ROW and PE only.  
Construction will be funded by 
Contingency. WBS 42171.]  Survey 
complete and design underway.  Chris 
will review with CNE; VEB has provided 
more info to CBS; LG to T-2 PE 
charges.  Construction scheduled for 
2011.  Estimated right-of-way 
12/17/2010.  To Location & Survey for 
right-of-way staking, 1/11/2011.  Hydro 
design complete.  Utility pending 
relocation.

07-07-209 7/10/2008SR 1713 (Mt. Herman Church 
Road) and SR 1710 (Old NC 10) 
near Hillsborough.

Orange

Improve sight distance on SR 1710 
by lowering crest vertical on the 
westbound approach to the 
intersection.

10% Chris 
Smitherman: 
(336) 256-0553.

42205.2

07 $165,000 Plans by Division.  Resolution to County 
10/7/08; VEB has provided more info to 
CBS - Survey pending.  Met property 
owners on site.  Scheduled for 
construction 2011.  Design underway.  
Flasher has been installed using a 
different WBS.  Estimated right-of-way 
to be determined.

07-08-205 10/2/2008SR 1005 (Old Greensboro Road) 
and SR 1951 (Atwater Road/White 
Cross Road) near White Cross.

Orange

Realign intersection to reduce skew 
angle.

20% Dawn 
McPherson: 
(336) 256-0551.

42423.3

07 $25,000 Plans by Division Maintenance.  F. A. 
construction; widening by Maintenance; 
signals by Traffic Services.

07-09-132 4/7/2011US 70 Bus./Alt. and SR 1709 
(Lawrence Road) near Hillsborough.

Orange

Widen radii and install 4-way stop.

10% Dawn 
McPherson:  
(336) 256-0551.

43190.3.1

07 $40,000 Plans by Signal Unit.07-11-573 10/6/2011RSA Two intersections
US 70 at SR 1561/1709 (Lawrence 
Rd), near Hillsboro
US 70 at SR 1002 (St Marys Rd), 
near Hillsboro.

Orange

Revising signal at Lawrence Rd to 
Split-Phasing for Lawrence Rd.  
Revising signal at St. Marys to 
Protected/Permitted with FYA in 
both directions.

10% Boniface 
Maduabach:  
(919) 661-3266.

43404.3.1

01 $31,000 Plans by the Division.01-10-617 1/6/2011SR 1333 (Main Street Extended) in 
the vicinity of SR 1338 (Berea 
Church Road).

Pasquotank

Pave the inside of the curve 
through the driveway at 3137 Main 
Street Extended across from SR 
1338, overlay, and remark.

10% Gretchen 
Byrum:  (252) 
331-4737.

43120.3.1

01 $10,000 Plans by Division01-11-385 9/8/2011SR 1101 (Peartree Road) at SR 
1169 (Pitts Chapel Road/Four 
Forks Road).

Pasquotank

Convert existing intersection to all-
way stop condition.

10% Chad Edge:  
(919) 661-5951.

43408.3.1

03 $202,000 Plans by Division.  [*NOTE by TEB: As 
of 10-25-06, project given spending 
authority for construction.]   Additional 
funding from small construction.  
8/14/09:  Per Division this project is 
Green Lighted (fully funded).  Awaiting a 
permit modification. To be placed in with 
Fall 2010 contract.  Construction began 
week of 11/15/2010.

03-06-217 1/11/2007US 17 and SR 1561 (Sloop Point 
Road).

Pender

Convert the existing full movement 
crossover to directional left-overs 
and install a northbound U-turn 
location with a bulb-out.

90% Robert Vause: 
(910) 346-2040.

41246.3

03 $41,000 Plans by District.  Awaiting permits.  Per 
phone call 11/30/2010, construction 
complete.  Need to add new road to 
system and abandon old road.

03-08-209 4/2/2009SR 1308 (Test Farm Road) and SR 
1309 (Willard RR Street).

Pender

Realign the intersection of SR 1308 
and SR 1309 by punching SR 1308 
straight through to SR 1309, and 
removing the abandoned pavement 
that creates the existing 
intersection.

90% Robert Vause:  
(910) 346-2040.

42598.3.1
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02 $25,000 Plans by Transportation Mobility & 
Safety Division.  Signal plans 
transmittled 8/2/2011.

02-09-074 7/7/2011SR 1530 (Airport Road/Mumford 
Road) at SR 1531 (Greene Street).

Pitt

Replace existing 5-section left turn 
heads on SR 1531 with Flashing 
Yellow Arrows and replace existing 
12-position cabinet with 16-position 
cabinet.  Remove existing blank-
out sign for railroad preemption on 
northbound SR 1531.

20% Steve Hamilton:  
(252) 830-3490.

43288.3.1

02 $165,000 Plans by Transportation Mobility & 
Safety Division.  Right turn lane 
complete.  Signal plans transmitted 
7/11/11.  Waiting on signal work.  
Estimated completion date is 11/2011.

02-09-076 4/7/2011SR 1467 (Stantonsburg Road) at 
SR 1203 (Allen Road).

Pitt

Construct right turn lane for 
eastbound SR 1467 onto SR 1203.  
Upgrade signal 02-0500 including 
flashing yellow arrow for westbound 
SR 1467.  Set back left turn lane 
stop bars on both approaches of 
SR 1467.

80% Steve Hamilton:  
(252) 830-3490.

43177.3.1

02 $41,000 Plans by Transportation Mobility & 
Safety Division.  Sent to contractor.  
Estimated completion date is 11/2011.

02-09-203 7/7/2011NC 43 at NC 102.Pitt

Actuate existing overhead warning 
flasher so yellow heads are 
activated by approaching side 
street vehicles.  Install actuated 
sign-mounted flashers to 
intersection warning signs on NC 
43.

20% Steve Hamilton:  
(252) 830-3490.

43287.3.1

02 $210,000 Plans by Division.  Waiting on utilities.02-09-204 10/7/2010NC 43 at SR 1711 (Worthington 
Road) and SR 1744 (Mills Road).

Pitt

Construct a right turn lane on SR 
1744 and extend existing left turn 
lane on SR 1711.

10% Steve Hamilton:  
(252) 830-3490.

43027.3.1

02 $200,000 Plans by Division.02-09-205 1/6/2011NC 43 (Charles Boulevard) from 
US 264A (Greenville Boulevard) to 
Red Banks Road.

Pitt

Construct a landscaped median 
island.

10% Steve Hamilton:  
(252) 830-3490.

43122.3.1

02 $45,000 Plans by Division.02-09-206 4/7/2011SR 1755 (Galloway Crossroads 
Road) at SR 1760 (Mobley's Bridge 
Road).

Pitt

Widen radii and construct islands to 
improve the skew angle on both 
approaches of SR 1760.

10% Steve Hamilton:  
(252) 830-3490.

43201.3.1

14 $15,000 Plans to be developed by the Mobility 
and Safety Division.

14-09-211 10/6/2011NC 9 and SR 1159.Polk

Upgrade the existing continuous 
flasher to an actuated flasher that 
warns both the mainline and side 
street of approaching cross street 
traffic.

10% Tim Williams:  
(919) 661-3274

43382.3.1

08 $191,000 Awaiting final inspection by Regional 
Traffic Engineer.

08-07-203 10/4/2007SR 2237 (Salisbury St) at SR 2184 
(Coleridge)/ SR 2194 (Dublin 
Square Road).

Randolph

Modify the grade on the eastern leg 
of SR 2237 due to angle type 
pattern.

95% Greg Davis: 
(910) 944-2344.

41753.3

08 $141,400 Plans needed from Division Design 
Construct Unit.  Started field survey.  
Design started.  Project scope being 
reviewed due to latest cost estimate.  
Scheduled to let Spring 2012.  Scope 
revised to add guardrail to Southwestern 
section only.

08-09-121 1/7/2010SR 1004 (Caraway Mountain Road) 
north of SR 1413 (Mount View 
Church Road).

Randolph

Install a total of nine sections of w-
beam guardrail along the shoulder 
to protect the steep embankment 
drop offs.

15% Allison 
Whitesell:  (910) 
944-2344.

43021.3.1

08 $20,000 Plans needed from Signal Design 
Section.

08-11-242 10/6/2011US 64 at SR 2235 (Andrew Hunter 
Road)/SR 2261 (Foxfire Road)

Randolph

Install a Prepare to Stop When 
Flashing sign with actuated flasher 
on both approaches of US 64.

10% Boniface 
Maduabach:  
(919) 661-3266.

43402.3.1
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08 $245,000 Plans by Division.  Awaiting coordination 
meeting with local government officials.  
Estimated let date 3/2011.  Updating 
crash data.

08-09-204 7/9/2009US 1 SB at US 220 NB, within the 
City of Rockingham

Richmond

Remove Southbound US 1 
crossover movement.  Re-route SB 
US 1 traffic via US 220 SB.  Extend 
on-ramp for SR 1124 on US 220 
NB southward to existing SB US 1 
to provide a free flow right turn 
movement to SR 1124 (and access 
to SB US 220).

10% Allison 
Whitesell:  (910) 
944-2344.

42705.3.1

06 $250,000 Plans by Division.  Currently in 2011 
Spend Plan.  To be included in 
Resurfacing Package for Fall 2010.  
Pulled from Resurfacing Package. To be 
let as Div. P.O. 12/15/2010.  Bridge 
Dept. to replace crossline pipe prior to 
paving work.  Estimated paving let date 
undetermined at this time.  Bridge 
Department has completed pipe 
replacement.  State funds to do paving 
work.

06-09-205 7/9/2009SR 1945 (Meadow Rd) curved 
section between SR 1953 
(Pleasant Meadow Rd) and SR 
2013 (Joan St)

Robeson

Construct wedging and paved 
shoulders along curve on SR 1945, 
beginning at a point 0.27 miles 
North of SR 1953 and ending at a 
point 0.74 miles South of SR 2013

10% Chuck Miller:  
(910) 618-5546.

42697.3.1

06 $268,000 Plans by Division.  Let in Resurfacing 
Package February 2011.  Widening 
included in resurfacing to be let 2/2011.  
Guardrail to be done after widening.  Let 
in Resurfacing Package 2/2011.  Barnes 
Paving low bider.  Estiamted completion 
date 11/28/2011.

06-09-206 7/1/2010SR 1924 (Barker Ten Mile Road) 
from NC 20 to SR 1006 (Morgan J 
Road); and Bridge #59.

Robeson

Construct 2' paved shoulders with 
"Safety Edge" on both sides of the 
roadway (2.1 miles); and install 
approach and trailing guardrail at 
Bridge #59.

10% Churck Miller: 
(910) 618-5546.

42939.3.1

06 $8,500 No plans needed.  Project complete.  
Awaiting final inspetcion by Regional 
Traffic Engineer.

06-10-804 7/7/2011SR 1752 (Rennert Road) at SR 
1758 (McDuffie Crossing Road).

Robeson

Convert intersection to all-way stop 
control.

95% Lee Jernigan: 
(910) 486-1452

43300.3.1

06 $21,000 Plans not needed.06-11-105 10/6/2011NC 41 (MLK Blvd) at SR 2207 
(Popes Crossing Road) / SR 2316 
(Sanchez Road).

Robeson

Remove  a large tree that is 
causing a sight obstruction for 
motorists entering the intersection 
from eastbound SR 2316 (Sanchez 
Road).

25% Lee Jernigan: 
(910) 486-1452

43398.3.1

06 $135,000 Plans by Division.06-11-130 10/6/2011Four median gap locations along I-
95 in the vicinity of:  SR 1723, SR 
1718, SR 1726, SR 1529.

Robeson

Construct cable guiderail.

10% Lee Jernigan: 
(910) 486-1452

43403.3.1

09 $250,000 Plans to be developed by the Division.  
8/14/09:  Work started 8/1/09.  10/8/10 - 
Scope changed to install traffic signal.  
Signal plans being developed in 
Raleigh.  Waiting on design of concrete.  
Plans received.  Metal strain poles on 
order.

09-07-221 7/10/2008SR 1503 (Grace Church Rd) and 
US 29 south of Salisbury.

Rowan

Install directional crossover and 
bulb-out to accommodate U-turn 
traffic.  10/8/10 - Scope changed to 
install traffic signal.

30% J. P. Couch:  
(336) 631-1376.

42212.3

09 $165,500 Plans by Division.09-10-468 7/1/2010SR 1002 (Old Concord Road) 0.55 
mile south of NC 152 east of China 
Grove.

Rowan

Flatten horizontal curve from ~10 
degrees to ~5 degrees.  Proposed 
new curve will have 55 MPH design 
speed.

10% J. P. Couch:  
(336) 631-1376.

42950.3.1

09 $177,000 Plans by Division.09-11-337 7/7/2011US 29 and SR 1210 (Old Beatty 
Ford Road / E. Ryder Avenue) in 
Landis.

Rowan

Provide positive offset for existing 
left turn lanes. Install flashing 
yellow arrow.

10% J. P. Couch:  
(336) 631-1376

43309.3.1
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13 $40,000 Plans to be developed by the Signal 
Design Section.  SIN:  13-1232.  Plans 
to Division on 6/7/2011.

13-10-209 1/6/2011US 64/US 74A at SR 1341/SR 
1182.

Rutherford

Install an actuated flasher that 
warns both the side street and 
mainline.   Also, place flashers on 
the stop signs on SR 1341 and SR 
1182.

20% Anna 
Henderson:  
(825) 251-6171.

43137.3.1

13 $60,000 Plans to be prepared by the District 
Office.

13-11-205 7/7/2011SR 2179 (Oak St.) at SR 2178 
(Hardin Rd.) in Forest City.

Rutherford

Remove concrete island and 
positive offset the left turn lane on 
westbound SR 2179.

10% Anna 
Henderson:  
(828) 251-6171.

43319.3.1

13 $150,000 Plans to be prepared by the District 
Office.

13-11-206 7/7/2011US 74 Business at the western 
intersection of SR 1595 (Old US 
74), near Forest City.

Rutherford

Construct a left turn on US 74 
Business.

10% Anna 
Henderson:  
(828) 251-6171.

43317.3.1

03 $177,000 Plans by District.03-08-212 10/6/2011US 701 (Hobbton Highway) and SR 
1724 (Kenan Weeks Road).

Sampson

Install a left turn lane along US 701 
in the southbound direction and 
resurface.

10% Jerry Taylor: 
(910) 341-0500.

43376.3.1

08 $148,000 Plans needed from Division Design.  
Public meeting scheduled.

08-11-153 7/7/2011US 74 at SR 1251 (Murdock 
Street)/SR 1312 (Church Street).

Scotland

Construct a directional crossover 
and provide a u-turn point 
approximately 1000 feet east of the 
intersection.

20% Allison 
Whitesell:  (910) 
944-2344.

43308.3.1

10 $50,000 Railroad design has been authorized.  
Signal plan complete.  SIN: 10-0350.  
[11/23/10.  Rail Division has issued a 
notice to proceed.  To be finaled by 
Regional Traffic Engineer and Division 
Traffic Engineer.  Note that switching 
funding source.

10-05-204 11/3/2011US 52 at NC 740/NC 8 (West Gold 
Street) - SR 1440 (Steakhouse 
Road).

Stanly

Install traffic signal.

95% Scott Cole: (704) 
982-0101.

43437.3.1

10 $177,000 Signal plans by S&G.  Plans sent to 
Division on 7/13/2011.  10--2107.  
Awaiting final utility adjustments.

10-11-212 8/4/2011US 52 in the vicinity of North Stanly 
High School and the intersections 
with SR 1214 (Austin Road) and 
SR 1529 (Gene Road) in New 
London.

Stanly

Signalize US 52 at each of the 
state road intersections with one 
controller so that the two 
intersections will function as one, 
consolidate some drives at the 
NSHS, close private drive, and 
remark US 52 accordingly.  The 
school will be responsible for the 
traffic flow modifications needed on 
campus in order to make the 
signalization and traffic flow work.

90% Scott Cole:  
(704) 982-0101.

43368.3.1

10 $211,000 Plans by Division.10-11-218 10/6/2011NC 24/27 from SR 1731 (Sweet 
Home Church Road) to the 
Montogomery County line for a 
distance of 4.6 miles near 
Albemarle.

Stanly

Mill up the existing centerline and 
edgeline, mill in rumble stripes on 
both edgelines and centerline, and 
reinstall pavement markings.

10% Scott Cole:  
(704) 982-0101

43391.3.1

SW $1,107,0 Safety Management InitiativesSI-4735 8/7/2003Safety Management InitiativesStatewide 37561

SW $250,000 Blue Star Memorial Highway Signing.SW-06-00 4/6/2006Blue Star Memorial Highway 
Signing.

Statewide

Install signs at various locations.

40820.3.1
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SW $280,000 No Need 2 Speed Safety Initiative.SW-06-00 4/6/2006No Need 2 Speed Safety Initiative.Statewide

Signing, evaluation, and program 
implementation.

40821.3.1

SW $200,000 Freeway Signing Initiative.SW-06-00 4/6/2006Freeway Signing Initiative.Statewide

Install or replace critical directional 
signs on freeways at various 
locations.

40822.3.1

11 $250,000 Surveys complete.  Plans by Division 
Design Contruct are complete.  Signal 
plans sent to Division on 7/13/2007.  
Right-of-way acquisition is in progress.  
Utility relocation in progress.  Project 
has been redesigned due to 
Environmental and Right-of-Way 
issues.  Currently awaiting new 
construction cost estimates.  Project is 
on hold due to budgetary concerns.  
Turn lane construction has been let to 
contract. Plans to Division on 
6/11/2010.  SIN:  11-1111.  Project work 
complete.  Awaiting final inspection by 
RTE.

11-02-214 7/10/2003US 601 Bypass and SR 2221 
(Rockford Road).

Surry

Realign Rockford Road and widen 
US 601 to provide left turn lanes, 
install a traffic signal and install an 
advance warning beacon on the 
south approach of US 601 bypass

99% Dean Ledbetter: 
(336) 903-9137.

36567

11 $140,000 No Plans Needed.  [Note by TEB: 
Project amended to TIP on 10/4/07.  
Project is on hold due to budgetary 
concerns.  No plans needed.  Estimated 
let date is 10/2010.  Project is on hold 
due US 52 Rehabilitation project.  
Project will be advertised this month.  
No bids were received when project was 
first advertised.  Project will be re-
advertised.

11-07-200 10/4/2007US 52 from Stokes County line to 
US 52 Business. (12.5 miles)

Surry

Install shoulder rumble strips.

25% Joe Laws:  (336) 
667-9111.

41825.3

11 $20,000 Division to prepare plans.  Currently 
being coordinated with Commonwealth 
of Virginia for placement of signs in their 
jurisdiction. Proceeding with signage in 
NC. Need additional funds.  See revised 
estimate. Project is progressing.  Plans 
are complete.  Signs in North Carolina 
have been installed.  Final reimbursable 
agreement has been forwarded to 
Virginia DOT.  Virginia DOT completed 
project at their expense.

11-08-203 4/2/2009NC 89 in Surry County between SR 
1417 and the Virginia State Line.

Surry

Install truck-activated flashers on 
grade warning signs.

99% Dean Ledbetter:  
(336) 903-9129.

42618.3.1

14 $240,000 Plans to be prepared by the District 
Office.

14-11-203 10/6/2011SR 1140 (Alarka Road) from US 74 
to 4.5 miles eastward, near Bryson 
City.

Swain

Install shoulder guardrail on SR 
1140.

10% Scott Cook: 
(828) 631-1185

43380.3.1

14 $60,000 Plans to be developed by the Division.14-11-212 10/6/2011NC 28, 0.15 mile south of SR 1133.Swain

Pavement rehabilitation.

10% Scott Cook: 
(828) 631-1185

43377.3.1

14 $200,000 Plans to be developed by the District 
office.  Project currently in design.

14-09-210 1/6/2011SR 1388 (Old Rosman Hwy/Old US 
64) from US 64 to US 178.

Transylvania

Install approximately 8,000 feet of 
guardrail along this section of 
roadway.

10% Steve Cannon:  
(828) 891-7911.

43140.3.1

14 $40,000 Plans to be designed by the Mobility and 
Safety Division.  SIN:  14-0876.

14-11-207 7/7/2011US 64 at SR 1518 (Davidson River 
Road).

Transylvania

Install an actuated flasher that 
warns both the sidestreets and 
mainline.

10% Tim Williams:  
(919) 661-3274

43321.3.1
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10 $36,500 Plans by Transportation Mobility & 
Safety Division.  Acquiring Right-of-way.  
SIN: 10-1277.

10-09-231 4/7/2011NC 218 at SR 1525 (Mill Grove 
Road).

Union

Upgrade the existing flasher to a 
semi-actuated flasher.

10% Tim Williams:  
(919) 661-3274

43196.3.1

10 $237,500 Plans by Transportation Mobility & 
Safety Division.

10-10-207 10/6/2011SR 1501 (Secrest Shortcut Rd) and 
SR 1518 (Faith Church Road) in 
Hemby Bridge.

Union

Install a left turn lane along SR 
1501, install a right turn lane on SB 
SR 1501, and install a traffic signal.

10% Tim Williams:  
(919) 661-3274

43392.3.1

05 $250,000 Plans by the Traffic Engineering Branch 
sent to the Division on 6/23/2006.  
Waiting on Private Engineering Firm.  
[*NOTE by TEB: As of 11-10-05, Project 
given spending authority for 
construction.]  Division obtaining right-of-
way.  Traffic signal already installed.  
Update on 8/14/09 - Project is 
progressing.  Left turn lane under 
construction.  Estimated completion is 
November 2009.  Awaiting final 
inspection by Regional Traffic Engineer.

05-04-224 4/7/2005SR 2542 (Rock Quarry Road) at 
SR 2551 (Barwell Road).

Wake

Install a traffic signal, construct a 
left turn lane on Rock Quarry Road 
and a right turn lane on Barwell 
Road.

90% Mike Kneis: 
(919) 220-4600.

40181

05 $230,000 Plans needed from Division Design 
Construct.  [*NOTE by TEB: As of 6-13-
06, project given spending authority for 
construction.]  Estimated let date 7/2010.

05-06-204 7/13/2006SR 1152 (Holly Springs Road) 
south of SR 1379 (Penny Road).

Wake

Wedge, widen, restripe, and add 
friction course.

90% Ben Upshaw: 
(919) 220-4600.

40859.3

05 $52,500 Plans needed from Division.05-07-211 4/7/2011Northbound US 70/US 
401/NC50/SR1513 (McDowell 
Street) Exit Ramp at SR 1012 
(Western Blvd/Martin Luther King, 
Jr. Parkway).

Wake

Install approximately 220 feet of 
steel beam guardrail along north 
shoulder of exit ramp.

10% Al Grandy: (919) 
220-4600.

43195.3.1

05 $246,500 Signal plans completed 1/2009.  
Estimated let date is 10/2009.  Update 
on 8/14/09 - Currently in R/W 
acquisition.  In current year's spending 
plan.

05-08-215 10/2/2008US 64 Business at NC 97/SR 2366 
(Old Battle Bridge Road).

Wake

Realign SR 2366 (Old Battle Bridge 
Road) so that it intersects US 64 
Business at NC 97, and lengthen 
the westbound left turn lane on US 
64 Business.

50% Ben Upshaw:  
(919) 220-4600.

42420.3

05 $200,000 Plans needed from Division Design.  
Estimated let date is 10/2009.  Update 
on 8/14/09 - In current year's spending 
plan.

05-08-216 1/8/2009NC 97 at SR 2300 (Edgemont 
Road).

Wake

Construct a northbound left turn 
lane on NC 97 at the subject 
intersection.

50% Ben Upshaw:  
(919) 220-4600.

42466.3.1

05 $146,000 Plans needed from Division Design 
Construct Unit.

05-09-121 1/6/2011SR 1009 (Lake Wheeler Road), 
just north of SR 1370 (Tryon Road).

Wake

Install a 4 ft. concrete island.

20% Al Grandy: (919) 
220-4600.

43126.3.1

05 $12,500 Plans needed from the Signal Design 
Section. Plans to Division on 
11/13/2009.  SIN:  05-0102.

05-09-201 10/8/2009SR 2542 (Tarboro St.) at SR 2911 
(New Bern Avenue).

Wake

Add pedestrian heads to the east 
leg of SR 2911 (New Bern Ave.) 
and replace existing heads with 
countdown heads.

80% Boniface 
Maduabach:  
(919) 661-3266.

42768.3.1

05 $20,000 Plans needed from the Signal Design 
Section.  Plans to Division on 9/2/2009.  
Final inspection by Regional Traffic 
Engineer on 11/23/2010.  Adjustments 
were recommended.  Northbound US 1 , 
per signal plan, phase yellow clearance 
time shoud be 4.8 seconds.  It was 
measured as 3 seconds in the field.  
Please advise when adjustment has 
been made.

05-09-203 7/9/2009US 1 (Capital Blvd.) at I-540 EB 
and I-540 WB Ramps

Wake

Install an additional signal head at 
each intersection for northbound 
US 1, center heads over the travel 
lanes, and install backplates

99% Boniface 
Maduabach:  
(919) 661-3266.

42693.3.1
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05 $69,000 Plans needed from Division.05-09-209 7/7/2011SR 1381 (Yates Mill Pond Road) at 
SR 1380 (Countryview Lane).

Wake

Improve the skew angle of the 
intersection, install a concrete 
island, flatten the horizontal curve.

10% Al Grandy: (919) 
220-4600.

43295.3.1

05 $72,000 Revised Plans needed from Signals 
Section.  Work in progress.

05-10-488 7/1/2010SR 2911 (New Bern Avenue) at the 
Wake Med Emergency and 
Visitor's Entrance.

Wake

Extend westbound left turn storage 
and provide protected-only left turn 
phasing at both intersections.

80% Steve Hamilton:  
(919) 661-3266.

42938.3.1

05 $205,000 Plans prepared by Division.  Revised 
signal plans will be needed by Signals 
Section.

05-10-674 10/6/2011US 64 at Shepherds Vineyard Drive 
and US 64 at SR 1521 (Lake Pine 
Drive).

Wake

Install a directional crossover on 
US 64 at Shepherds Vineyard 
Drive, and construct a dual left on 
northbound SR 1521 (Lake Pine 
Drive) at US 64 to accommodate 

10% Al Grandy: (919) 
220-4600; 
Boniface 
Maduabach:  
(919) 661-3266.

43395.3.1

05 $65,000 Plans needed from Signals Section.05-11-146 7/7/2011SR 2697 (New Hope Road) at 
Rogers Lane.

Wake

Install a traffic signal with metal 
strain poles and pedestrian heads 
on all approaches.

10% Boniface 
Maduabach:  
(919) 661-3266.

43296.3.1

05 $60,000 Plans needed from Signals Section.05-11-154 10/6/2011SR 1002 (Aviation Parkway) at 
Dominion Drive.

Wake

Install a traffic signal with metal 
strain poles.

10% Boniface 
Maduabach:  
(919) 661-3266.

43396.3.1

11 $31,000 Division to prepare plans.  Project will be 
constructed by State Forces.  Widening 
of roadway is complete.  Signing will be 
completed by State forces.  Lighting has 
not been installed.

11-09-204 7/1/2010SR 1523 between SR 1522 and SR 
1514 near Boone.

Watauga

Install street lighting and curve 
arrow panels.  Improve shoulder in 
curve.  [Note, per Kevin, do not 
include "street lighting" words in 
description for agenda.  Be general.]

80% Kevin 
Whittington:  
(828) 265-5354.

42954.3.1

04 $230,000 Geometric plans by Division.  Flasher 
plans by TMSD.  Pending resolution to 
abandon Right-of-way from County.

04-07-233 7/7/2011NC 55 at NC 403, SR 1745, and 
SR 1754.

Wayne

Disconnect SR 1754 from 
intersection.  Pave SR 1932 to 
handle projected increase in 
volume due to new traffic pattern.  
Upgrade flasher #04-0481 with 
advance actuated shoulder 
mounted flashers.

10% Andy Brown:  
(252) 237-6164.  
Pam Alexander:  
(919) 661-5951.

43292.3.1

04 $175,000 Plans by Division.  Pending public 
meeting.

04-10-104 7/7/2011US 117 at SR 1141 (Main Street).Wayne

Revise existing median crossover 
to only allow left turns from 
southbound US 117 onto 
eastbound SR 1141 (Main Street).

10% Andy Brown:  
(252) 237-6164.

43291.3.1

04 $90,000 Signal plans by TMSD, geometric plans 
by Division.

04-11-141 11/3/2011US 70 at I-795 and NC 581 
Connector northbound ramps.

Wayne

Relocate the right turn lane on the 
northbound NC 581 Connector exit 
ramp to allow for removal of the 
louvers from the eastbound US 70 
signal heads and install near side 
heads on both approaches of US 
70.

10% Pam Alexander:  
(919) 661-5951.

43436.3.1
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11 $151,000 Plans by Division.  [Note by TEB: 
Project amended to TIP on 10/4/07.  Let 
date scheduled for 4/09.]  Project to be 
let with additional widening project to the 
south.  Project is on hold due to 
budgetary concerns.  Schedule change 
for right-of-way June 2011.  [2/11: 
Additional scope and cost approved.]  
Project is scheduled for right-of-way in 
August 2011 and construction in June 
2012.

11-02-221 10/4/2007NC 16/18 from the intersection of 
NC 16 and NC 18 north to SR 2545 
(Plaza Drive).

Wilkes

New Description:  Install a two-way 
left turn lane from NC 16 and NC 
18 north to SR 2545 (Plaza Drive) 
and install a SB left turn lane on NC 
16/18 at SR 2545.    Old 
Description:  Widen NC 16/18 to 
provide a left turn lane.  Old ROW 
Cost = $1K, Old Const. Cost = 
$150K.

10% Chris Absher:  
(336) 903-9140

41710.3

04 $100,000 Plans by Division and Transportation 
Mobility & Safety Division.

04-09-113 10/6/2011SR 1165 (Forest Hills Road) from 
NC 42 (Tarboro Street) to Wooten 
Boulevard, a length of 0.18 mile.

Wilson

Install a median on SR 1165 
between NC 42 and Wooten 
Boulevard and install a traffic signal 
at the intersection of SR 1165 and 
Wooten Boulevard.

10% Pam Alexander:  
(919) 661-5951.

43383.3.1

04 $25,000 Signal at Wolftrap Drive completed.04-10-746 10/7/2010US 264A (Raleigh Road) from SR 
1165 (Forest Hills Road) to 
Heritage Drive

Wilson

Widen US 264A between Chili's 
PVA and SR 1165 for dual lefts 
onto SR 1165; remove signal at 
Chili's PVA and construct 
westbound-only leftover; install 
signal at Wolf Trap Drive; construct 
median between Chili's PVA and 
Target PVA w/ opening at El 
Tapatio's PVA

25% Andy Brown:  
(252) 237-6164

43077.3.1

Total Cost of Projects: $27,162,270Total Number of Projects: 212

Page 25 08-Nov-11


